i

FORM DPW-CIA 2/05

City, State ZIP: Lihue, HI 96766

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 4,400,000.00

CHANGE ORDERS
Total $ 65,174.00
Adjusted Contract Amount %

4,465,174.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 3013% § 1,325,784.00
Retained REDUCED[ ] $ 66,289.00
Amount Subject 1o Payment $ 1,259,4985.00
Payments to Date $ 1,088,931.00
Payments Now Due $ 172,564.00
Pmant o FUALI )¢

emarks: Far projects already Accepted and/or
Completed, deluie Statement OF Centract Time and FOR OFFICE USE ONLY

add..
[ ]Project Acceptance Date
[ ]Project Completion Date,
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STATE OF HAWAIL I

Division of Public Works N

May 2016

Date: June 2, 2016

1 6 N -7 P73 B4 Department of Accounting and General Services
MONTHLY ESTIMATE
LA IS TRICT GFFI0T
‘ i *.‘ 10
FOR THE MONTH OF
CONTRACTOR: Earthworks Pacific, inc.
ADDRESS: PO Box 1326

63228 [~1]

Contract No.

DAGS Job No. 14-23-7591

DLNR DAMS & RESERVOIRS ON KAUA't NEW UPPER KAPAH!I RESERVOIR DAM

FOR INSPECTION BRANCH USE

[ J-SUBMITTAL REGISTER [~} COMMENCEMENT REQUIREMENTS

DUE MONTHLY: {~} PROJECT SCHEDULE

4 T
[ 71 DALY REPORTS [ 1 PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST ¢ T,CONTRACT MUMBER
[ “] PROJECT NAME AND LOCATION [} ALL SIGNATURES
[ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

Total

Change Crder

0.00% $ - $ 1,325,784.00
$ - $ 66,289.00
$ - $ 1,259,495.00
$ - $ 1,086,931.00
$ - $ 172,564.00

2. 1cestily that the abave blll Is correct, just, that payment has not been received, and
all payroll affidavits have been submitled, are current, or proper deduclive exclusicns
have been made to this request; and leasl BO% of our warkforce resides in Hawali. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

3. Recommbnded: (/Pru]ar.l Inspectar of Enjineer Oate: -
N Earthworks Pacific, Inc.
%m\ ,.W M é/?" /[ﬁ Name pf Qontractor
4, Recommended; Area Englneer/Architect Date:
%\\\ Thal’ Welie
Branch Chlef or District Engineer Dale: Date

5, Approved: \Q

The Public Works Administrator cerlifies 1hat change orders have haen issued and the work parformed.

JUN 1 32016

Cale:

/)
By signatgre muem‘ ﬁ W %M




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: May 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'W NEW UPPER K. DAGS Joh No.: 14-23-75691
[ ]
I(,}JJ CONTRACT
9 LICENSE. BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE| CMPIL, % RETAINED
Earthworks Pacific, inc. General Contractor AC-24741 $3,292,088| $1,283,784| 39.00% 5% $64,189|A
HHAHHH A EEANNEEE S ARANENMEEBUNEEEEESAEEERNSY
SUE-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %! RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPI;l % RETAINED
ITC Water Management, Inc. | Diversion piping, grass C-20345 $120,930 $42,000] 34.73% 5% 52,100
Performance Systems, Inc.  {Concrete, Rebaf, Struct. 5§ CT-26168 $886,082 $0 0.00% 5% $0
#DIVIO 5% 30
#DIVI01 5% $0
#DIV/0] 5% 30
#DIVID) 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIVIQ! 5% 30
#DIVIOI 5% $0
#DIV/0) 5% $0
#DIVIO! 5% $0
#DIVIOI 5% $0
#DIV/IO! 5% $0
#DIV/0! 5% 30
#DIv/0! 5% 50
#DIV/G 5% $0
#DIV/0! 5% $0
Total Retained from Subs $1,107,912 $42,000 $2,100(B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $66,289|
| certify that the above retentions are correct for this request.
. . Checked/Verified by;
Copdlwons acHie v i
Name of Conltrictor : .7,‘ ' . — :. ; lz"a._ ﬂgﬂ,ﬁc—nw
Injﬁe}r‘f Project Inspector or Engineer

the Monthly Estimate Sheet

Date




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'I NEW UPPER  DAGS Job No.: 14-23-7591
o CHANGE
uw.i CRDER
O LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT)
6 PRIME CONTRACTOR {TRADE NO. AMOUNT| TO DATEI CMPL, % RETAINED
Earthworks Pacific, inc. General Conteactor AC-24741 $48 621 $0 0.00% 5% $0{A
IIllIlII:H::::IIII IIIIIII============ - I=======:
UHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %) RETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT| TO BATE| CMPL % RETAINED
Performance Systems, Inc.  {Corncrete, Rebar, Struct. 5| CT-26168 $16,553 $0 0.00% 5% 50
#DIV/IG! 5% B0
#DIV/IO! 5% $0
#DIVIo 5% $0
#DivIo! 5% $0
#DivIo!l 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIVIGI 5% $0
#DIVIG! 5% $0
#DIvI0! 5% $0
#DIVIo|l 5% 0
#DIV/IO! 5% $0
#DIVIQ! 5% $0
#DIVI0! 5% $0
#Diviol 5% $0
#Diviol 5% $0
#DIVIO! 5% $0
Total Retained from Subs $16,553 $0 $0{B
$65,174 $0
P e e T P e e
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $0|

| certify that the above retentions are correct for this request.

Checked/Verified by.

Name of Cb

By Signatdre

NOTE: . ‘
Columnar fotals shall be equal in dolfar value to that on
the Monthiy Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAT - NEW UPPER KAPAHI
RESERVOIR DAM

BILLING MONTH: May-16 DAGS JOB NO.: 1 4-23-7591 CONTRACT NO.: 63228
CONTRACTOR: EARTHWORKS PACIFIC, INC.

VENDOR CODE: 28334900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
o1 Bi2-873M $181,647.00 $9,083.00 $172,564.00
Tatals: $181,647.00 1‘ $9,083.00 l ! $172,564.00
Change Order Payment Suffix; 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-873M ' $0.00 $0.00 $0.00
T B
Totals: | ) o] |
Grand Total: " $181,647.00 $9,083.00 :*9172,564.004

7 Yo JUN 13 2006

Verified B{ DATE

{This Sectlon for Administrative Services Office Use Oniy)

Vendor Code 28334900

Cost Code 3A1
Ly SO N
iﬁ%{" JUN 15 206

Voucher No.

Verified By — -

&




